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eVA Interface and Integration Design Team – Import/Export Group 
 

Meeting Minutes 
October 09, 2003 

 
Opening:   
A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on 
10/9/2003 in Richmond. 
  
Present:   
 
Debbie Adams, DMV (phone) Cheryl Kimball, DOLI/DCR (phone) 

Regina Baxter, DMHMRSAS (phone) Andy Kmett, VCE (phone) 

Richard Brough, DSS Parvin Mirshahi, DGS 

Martha Freeland, DMV (phone) Jim Roberts, DMHMRSAS (phone) 

Maria Hatcher, DGS Kim Rudisill, DEQ 

 Dana Smith, VITA (phone) 

 
A. Approval of Agenda 

The informal agenda: 
1 – Implementation Status 
2 – New Work 
3 – Agencies Status 
4 – Policy Questions 
 

B. Approval of Minutes 
Previous meeting minutes reviewed.   

 
C. Issues 
 

Open Issues 
 

Closed Issues 
 

D. New Business 
 

1.   Implementation Status 
Nothing to report.  
 

2. New Work.  
Nothing to report. 

 
3. Production Status  

DGS –  
• Holding Tank –COVA and AMS are meeting tomorrow to discuss the 

functional design document.  Maria continues to work on the process to 
handle existing orders in the DGS holding tank. 

  VDOT –  
• Representatives not present. 

DMAS –  
• Representatives not present.       
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DSS –  
• Richard Brough had nothing new to report. 

DMME –  
• Representatives not present.   

ABC – 
• Representatives not present. 

DOLI – 
• Cheryl Kimball had nothing new to report.  The agency is currently 

working on the database upgrade. 
DEQ – 

• Kim Rudisill had nothing new to report.  The agency abandoned the idea 
of entering Pcard orders directly into their ERP system for right now.  
According to Kim, it would require extensive program customization to do 
the 3 way matching.  They will continue to enter Pcard orders directly 
into eVA. 

• The agency is working on a vendor query that will allow buyers to get 
vendor information within the Oracle menus.   

• The agency is upgrading to Oracle database 9i and Financials 11.5.9.  
Anticipates to be completed by the end of December.  He does not 
anticipate the upgrade to affect the interface. 

DCR –  
• Cheryl Kimball had nothing new to report.  The agency started testing the 

change/cancelled orders today. 
VATECH –  

• Representatives not present.   
UVA - 

• Debbie Adams had nothing new to report.  She would like to know when 
agencies will be given access to develop their own reports in eVA.  Maria 
will pass inquiry to Marion Lancaster. 

VCU - 
• Representatives not present.   

DMHMRSAS–  
• Jim Roberts reported that Western State Hospital went live with the 

interface.  His staff will start training the last region (Marion and Hillsville) 
next week.  He anticipates starting implementing the interface at SWVTC 
and SWVMHI the week of October 20th.   

JMU –  
• Representatives not present.   

  ODU –  
• Representatives not present 

VCE –  
• Andy Kmett reported that they will begin user acceptance test for the 

eVA order export tomorrow. 
 

4. Agency General Status 
  DMV –  

• Martha Freeland reported that the interface technical document is 
completed. 

• The agency is currently applying patches to Oracle.  The agency plans to 
go live with the interface October 20th. 

  VITA –  
• Dana Smith reported that Samy completed creation of vendor table in 

Oracle and loaded the eVA vendor location data (prod 030 vendor 
report). 

• The agency is currently designing pages to get PeopleSoft orders ready 
to go to eVA interface flat file. 
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• Working on preparation to load NIGP codes into PeopleSoft.  Already 
purchased the NIGP code, waiting on the CD. 

• Developing process to populate the eVA interface flat file. 
 

5. Policy Questions 
No new questions.   
 
 

The next monthly interface meeting will be held on Thursday, October 16, 2003 at DGS in the ISS 
9th floor conference room starting at 10:00 a.m.  Please be prepared to give your agency's status 
on the import interface effort and problems if any. 
 
Open Action Items 

 
1. Find out if and how agencies will have access to the DGS Holding database. (Marion 

Lancaster) 
 
 05/29/2003 DGS is not planning on giving agencies access to the DGS Holding 
 database.  DGS is actively working with AMS on the design to load “holding tank” data 
 into the eVA data warehouse.  Agencies will then be able to access that information 
 through the normal data warehouse reporting process. 
 

 
Closed Action Items 

 
 
Prepared by Maria Hatcher 


